



February 19, 2018

Re: RW Road Milling & Paving Status

Today Feb 19, work began on our planned Road Maintenance project.

Today Feb 19, Status

- ~Gutter Buddies were installed at affected storm drain inlets.
- ~Milling equipment was delivered.

Tomorrow Feb 20, what to expect

- ~Milling will begin on Grandview Drive at 7 AM.
- ~Milling will proceed to Woodland Terrace.
- ~Milling will proceed to Woodland Fern, perhaps in the afternoon.

Since today Monday February 19 was a Holiday in Manatee County, Garbage and Recycle collection will be delayed one day to Wednesday, February 21. Tomorrow, Feb 20, please do not place Garbage and Recycle containers at the curb on the above streets.

Please do not park on the above streets. Please ensure your irrigation has been turned off. Please do not let any hand watering runoff into the roadway. The equipment will be noisy and dusty and **you can expect travel delays.**

Consultant's Day 1 Status - [Click here to download](#)

RW Roads Project Document.pdf - [Click here to download](#)

Please visit the HOA website www.rwhoa.org for additional daily information.

Thank you for your cooperation.

The HOA Board