



February 21, 2018

Re: RW Road Milling & Paving Status

Today Feb 21, work continued on our planned Road Maintenance project.

**Today Feb 21 Status**

- ~Milling completed at Woodland Fern Circle
- ~Milling completed on Maple Ridge Drive spur
- ~Milling completed on Woodland Fern Drive.
- ~Milling on Laurel Oak Ln **postponed until Feb 22**
- ~Milling equipment staged on LCR

**Tomorrow Feb 22, what to expect**

- ~Move equipment to Laurel Oak Ln
- ~Milling on Laurel Oak Ln to begin at 7:00 AM
- ~Milling equipment will be moved to WBE at LCR
- ~Milling will proceed on WBE, as far as possible

Please ensure your irrigation has been turned off on Laurel Oak Ln and WBE. Please do not let any hand watering runoff into the roadway. Please do not park on these streets. The equipment will be noisy and dusty and you can expect travel delays.

**Thursday, February 22 is a Garden Waste pick-up day.**

**Saturday, February 24 is a Garbage pick-up day.**

Consultants Day 3 Status - [Click here to download](#)

Please visit the HOA website [www.rwhoa.org](http://www.rwhoa.org) for additional daily information.

Thank you for your cooperation.

The HOA Board