



February 27, 2018

Re: RW Road Milling & Paving Status

Today Feb 27, work continued on our planned Road Maintenance project.

Today Feb 27, Status

- ~Completed clean-up of Milling on WBW at the Club
- ~Completed Paving the Woodland Fern Circle
- ~Completed Paving Woodland Fern Dr. to LCR

Tomorrow Feb 28, What to expect

- ~Plan to Pave Laurel Oak Ln at 7 AM
- ~Plan to Pave Old Orchard
- ~Plan to Pave Lakeside Circle as far as possible

The Paving process delays traffic longer than the Milling process. First the road will be swept and then a "tac" coat will be applied and allowed to dry (5 minutes up to 30 minutes depending on temperature). When the "tac" has dried, the asphalt will be applied at a high temperature, followed by two compacting operations at specific temperatures. When a passable temperature has been achieved, normal automobile traffic will be permitted. Please do not travel or walk on this hot pavement until permitted.

Larger vehicles (garbage trucks, moving vans, etc.) cannot travel on the new pavement for several days.

Street parking is permitted on WBE (from #2984 to #3024) during the paving process. Please park at least four houses away from the entrance to the streets being paved to allow dump trucks to stage and the paving equipment to enter and exit the streets being paved. **You can expect travel delays.**

If you live on the paved street or on the corner lot adjacent to the paved street, you must turn off irrigation now and leave it off for 3 days after being paved. Please do not water our new pavement.

Wednesday, February 28 is a Garden Waste pick-up day.

Friday, March 2 is a Garbage pick-up day. Pick-up cannot be permitted on the newly paved streets. These streets will be skipped.

Consultants Day 7 Status - [Click here to download](#)

Please visit the HOA website www.rwhoa.org for additional daily information.

Thank you for your cooperation.

The HOA Board