



February 28, 2018

Re: RW Road Milling & Paving Status

Today Feb 28, work continued on our planned Road Maintenance project.

Today Feb 28, Status

- ~Completed Paving Laurel Oak Ln
- ~Completed Paving Old Orchard
- ~Paved 1/2 of Lakeside Circle (inside curve)

Tomorrow Mar 1, What to expect

- ~Plan to complete Paving of Lakeside Circle starting 7 AM
- ~Plan to Pave first half of WBE

Friday Mar 2, What to expect

- ~Plan to complete Paving of WBE

Monday Mar 5, What to expect

- ~Plan to Pave repairs on WBW north and south
- ~Plan to Pave the inside entry way of Main Entrance

The Paving process delays traffic longer than the Milling process. First the road will be swept and then a "tac" coat will be applied and allowed to dry (5 minutes up to 30 minutes depending on temperature). When the "tac" has dried, the asphalt will be applied at a high temperature, followed by two compacting operations at specific temperatures. When a passable temperature has been achieved, normal automobile traffic will be permitted. Please do not travel or walk on this hot pavement until permitted.

Larger vehicles (garbage trucks, moving vans, etc.) cannot travel on the new pavement for several days.

Parking will be very difficult tomorrow and Friday. Please do not park on Lakeside Circle or Wilderness Blvd. East. Paving equipment will be staged along WBE while Lakeside Circle is being paved and then on LCR when the paving moves to WBE. **You can expect travel delays.**

If you live on Lakeside Circle or WBE or on the corner lot adjacent to these streets, you must turn off irrigation now and leave it off until the paving project is complete. Please do not get water on the milled roads or our new pavement.

Friday, March 2 is a Garbage pick-up day. Pick-up cannot be permitted on the newly paved streets. These streets will be skipped.

Consultants Day 8 Status - [Click here to download](#)

Please visit the HOA website www.rwhoa.org for additional daily information.

Thank you for your cooperation.

The HOA Board