



March 1, 2018

Re: RW Road Milling & Paving Status

Today March 1, work continued on our planned Road Maintenance project.

**Today March 1, Status**

Completed Paving on Lakeside Circle

Completed Paving on WBE from 2995 WBE to WBE & WBE

Mail was not delivered on Old Orchard, Lakeside Circle and WBE today, it will be delivered on Friday.

**Tomorrow Mar 2, What to expect**

Plan to complete Paving of WBE starting at 7 AM

Plan to Pave the inside entry way of Main Entrance. **This will close the inbound side of the main for 2 to 3 hours.**

Plan to Pave repairs on WBW north and south. **This will close a section of WBW for 2 to 3 hours.**

The Road project should be Complete with some clean-up required.

The Paving process delays traffic longer than the Milling process. First the road will be swept and then a "tac" coat will be applied and allowed to dry (5 minutes up to 30 minutes depending on temperature). When the "tac" has dried, the asphalt will be applied at a high temperature, followed by two compacting operations at specific temperatures. When a passable temperature has been achieved, normal automobile traffic will be permitted. Please do not travel or walk on this hot pavement until permitted. Larger vehicles (garbage trucks, moving vans, etc.) cannot travel on the new pavement for several days. **You can expect travel delays.**

**If you live on WBE or on the corner lot adjacent to WBE you must turn off your irrigation now and leave it off until the paving project is complete. If you live on WB West, and there is a repair in front of your house, please turn off your sprinklers. Please do not get water on the milled roads or our new pavement.**

Friday, March 2 is a Garbage pick-up day. Pick-up cannot be permitted on the newly paved streets. These streets will be skipped.

Consultants Day 8 Status - [Click here to download](#)

Please visit the HOA website [www.rwhoa.org](http://www.rwhoa.org) for additional daily information.

Thank you for your cooperation.

The HOA Board